
BRIEF REPORT ON THE SCHOOL PROJECT 

 

The third quarter of the school year on resumed on Monday 3 August and will end in 
September 2009. This will prepare the students for the final quarter of the year and usher 
in a new session in January 2010.  A total of $30,000 has been allocated from AMNA to 
proceed with phase 3 of the building. These funds will be used to build the first set of 
three classrooms. The second phase of another three classrooms will be built upon 
completion on these classes scheduled for completion in October 2009. This will make a 
total of six classrooms projected for construction in 2009. 
 
Phase 3 of the project has commenced with the completion of the final three  classrooms 
of phase 2 , we  are trusting God to complete it very soon. Before the commencement of 
the phase 3 of the project, some existing classrooms were divided into two so as to 
accommodate the numerous students that enrolled. The just completed three classrooms 
have really assisted in absorbing these students and some of the students have been 
moved to occupy these classes.  
 
In the same vein, at the completion of the on going construction of the three additional 
classrooms, other students in other classes that were divided will be moved to occupy 
them. This, we believe, will materialize in the last quarter of the session which will 
commence in October.  
 
We want to thank all that have been supporting the project and pray for a bountiful 
harvest for every good seed you have sown in Jesus name. 
 
PICTURES OF THE COMPLETED PHASE 2 CLASSROOMS AND THE 

ONGOING WORK FOR PHASE 3 ON THE PROJECT ARE ATTACHED. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



SCHOOL CHILDREN PLAYING OUTSIDE OF THE 

COMPLETED PHASE 2 CLASSROOMS 

 

 
 
 
 
 

             
 
 
 
 

             
 
 
 

Phase 2 scheduled to be completed in june 2009 is now complete. The children will now 
have ample space in their classrooms as they will be moved from the previously divided 

classrooms to accommodate their numbers. Here are some of the children playing outside 
their new facility. 

 
 
 
 
 
 
 
 
 
 

 
 
 
 



 
 

PHASE 3 IN PROGRESS, AUGUST 2009: 

FOUNDATION FOR FIRST SET OF 3 CLASSROOMS 

                          

                   

                     

                  
 

 
 
 
 
 
 

 

 



VIBRANT CHILDREN PLAYING OUTSIDE OF THE 

SCHOOL 

              

                  

               

                 

                
                                                       


